
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor
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Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     70.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-007311

Address: 333 Burma Road Date Inspected: 15-Jun-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 730
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1630
Contractor: Japan Steel Works Location: Muroran, Japan

CWI Name: Chung Fu Kuan CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: Tower, Jacking, and Deviation Saddles

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector Mr. Art Peterson was present during the times noted 
above for observations relative to the work being performed in Fabrication shop #4 and the Foundry shop at Japan 
Steel Works.

   Machine Shop #4:
Final Machining Operation on Saddle: Tower Saddle Segment T1-1 (cast section welded to steel section)
 The QA Inspector observed that tower saddle segment T1-1 is located in Machine Shop #4 to have the final 
machining performed. On this date, the QA Inspector observed that the interior of the north cable trough is being 
milled to final dimensions on the tower saddle segment.
  
   Fabrication Shop #4:
NDT operation on Saddle: Tower Saddle Segment T1-2 (cast section welded to steel section)
 The QA Inspector observed Nikko Inspection Services (NIS) Quality Control (QC) NDT Inspector Mr. R. 
Kumagai (#132) performing the magnetic particle test (MPT) inspection (dry method) on the partial-joint 
penetration (PJP) groove welds of the rib plate to base plate, rib plate to stem plate, and stem plate to base plate of 
tower saddle segment T1-2. The QA Inspector observed that the MPT inspection was in process on tower saddle 
segment T1-2.

NDT Operation pending on Saddle: Tower Saddle Segment T1-3 (cast section welded to steel section) 
 The QA Inspector was informed by Quality Control Inspector Mr. Chung Fu Kuan that Nikko Inspection Services 
(NIS) QC NDT Personnel would resume the magnetic particle test (MPT) inspection (dry method) on the 
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complete-joint penetration (CJP) and partial-joint penetration (PJP) groove welds on the rib (cast section) to rib 
plate (steel section) and the stem (cast section) to stem plate (steel section) of tower saddle segment T1-3 at a later 
date. The QA Inspector observed that no other work was performed on tower saddle segment T1-3.

Storage of Saddle: West Deviation Saddle Segment W2-E1 (cast section welded to steel section)
 The QA Inspector observed that west deviation saddle segment W2-E1 is located in Fabrication Shop #4. On this 
date, the QA Inspector observed that no work was performed on west deviation saddle segment W2-E1.

Storage of Saddle: West Deviation Saddle Segment W2-E2 (cast section welded to steel section)
 The QA Inspector observed that west deviation saddle segment W2-E2 is located in Fabrication Shop #4. On this 
date, the QA Inspector observed that no work was performed on west deviation saddle segment W2-E2.

   Machine Shop #4
Final Machining Operation pending on Saddle: West Deviation Saddle Segment W2-E3
 The QA Inspector observed that west deviation saddle segment W2-E3 is located in Machine Shop #4. The JSW 
personnel previously performed the dimensional inspection and verified the location of the rib and stem against the 
approved drawings. Afterwards, the JSW personnel scribed the assembly control lines (ACL) on the edges of the 
ribs, stem and base plate for reference points during machining. On this date, the QA Inspector observed that the 
machining operation has not started on west deviation saddle segment W2-E3.

   Fabrication Shop #4
Cutting Operation in process on Saddle: West Deviation Saddle Segment W2-W1 (cast section welded to steel 
section)
 The QA Inspector observed the JSW personnel removing the lifting lugs using a cutting torch- (oxy-acetylene) 
that were located on the ends of the rib sections. Afterwards, the remaining material will be removed with a 
grinder. The QA Inspector observed that the cutting operation on the end of the ribs was in process at the end of 
the QA Inspectors' shift.

Beveling Operation pending on Saddle: West Deviation Saddle Segment W2-W2 (steel section)
 The QA Inspector observed JSW personnel performed the re-beveling operation on the rib plates and stem plate's 
prepared edges (face of bevels) of west deviation saddle W2-W2 (steel section). These areas were re-beveled to 
the scribe lines (layout marks and punch marks of the final dimension of the groove area) prior to the fit-up 
operation of  west deviation saddle W2-W2 (cast section). On this date, the QA Inspector observed that the 
re-beveling operation will resume at a later date.

Temporary Attachments welded to Saddle: West Deviation Saddle Segment W2-W2 (cast section)
 The QA Inspector observed that the JSW welding personnel completed the welding of the (4) temporary 
attachments - (stay plates) on the interior of the trough of west deviation saddle segment W2-W2. The purpose of 
welding the temporary attachments- (stay plates) to the interior of the trough are for dimensional and distortion 
control prior to the start of the weld operation that will join the built-up (steel section) to the (cast section). The 
Quality Control Inspector Mr. Chung Fu Kuan informed the QA Inspector that JSW uses their in-house weld 
procedure specifications to perform the welding of the temporary attachments- (stay plates) at specific locations. 
These specific locations have excess cast material which will subsequently be machined off at a later date. On this 
date, the QA Inspector observed that no other work was performed on west deviation saddle segment W2-W2.
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Grinding Operation on Saddle: West Deviation Saddle Segment W2-W3 (steel section being welded to steel 
section)
 The QA Inspector observed the JSW personnel performing the gouging operation by the air-carbon-arc method 
and the grinding operation around the radius of the cope holes- (weld access) after the partial-joint penetration 
(PJP) groove weld operation was completed on the rib plate to base plate, rib plate to stem plate, and stem plate to 
base plate of west deviation saddle segment W2-W3. The QA Inspector also observed the JSW personnel 
performing the grinding operation on the cover passes of the PJP groove welds to a visual acceptable profile prior 
to Quality Control (QC) Inspector Mr. Chung Fu Kuan performing a visual inspection for acceptance in 
accordance with the approved shop drawings and AWS D1.5-2002 Section 3.6. The QA Inspector observed that 
the gouging and grinding operation was in process on the west deviation saddle segment at the end of the QA 
Inspectors' shift.

Grinding Operation on Bearing Blocks to Rocker Bearing Plate Assembly: East Saddle E2-W1
 The QA Inspector observed that the fillet weld operation was completed on bearing block piece mark no. 21-4 to 
bearing plate piece mark no. 21-1 on rocker bearing plate assembly for E2-W1. The QA Inspector observed that 
the JSW personnel were grinding the fillet welds to an acceptable visual profile by the end of the QA Inspectors' 
shift.

Weld Operation Idle on End Splay Cover Plate Assembly: East Saddle E2-W1
 The QA Inspector observed that the complete-joint penetration (CJP) groove weld operation was completed on 
the (cover plate stiffener to base plate) of the end splay cover plate assembly for east saddle E2-W1. On this date, 
The QA Inspector observed that no work was performed on the end splay cover plate assembly for E2-W1.
  
   Foundry:
Storage of Saddle: West Deviation Saddle Segment W2-W3 (cast section) 
 The QA Inspector observed that west deviation saddle segment W2-W3 (cast section) is located in the Foundry 
Shop for storage until west deviation saddle segment W2-W3 (steel section) is ready for the fit-up operation. On 
this date, the QA Inspector observed that no work was performed on west deviation saddle segment W2-W3 (cast 
section).
 
Defect Removal pending on Cast Saddle: East Saddle E2-E1 (cast saddle)
 The QA Inspector observed that the JSW personnel still need to perform the grinding operation inside of the 
excavated areas on the cast saddle to remove rejectable indications located on the exterior of the trough section, 
stem section, and rib section at various locations along its length on east saddle E2-E1. The rejectable indications 
were located in the the excavated areas that were previously marked up by Nikko Inspection Services (NIS) QC 
NDT Personnel Mr. K. Nishida (#311) from the liquid penetrant test (PT) and magnetic particle test (MPT) 
inspection to ensure the complete removal of the rejectable indication prior to the start of the repair weld operation.
 The QA Inspector observed that the grinding operation has not started on the exterior of the east saddle by the end 
of the QA Inspectors' shift.
  
Weld Operation in process on Cast Saddle: East Saddle E2-W1 (cast saddle)
 The QA Inspector observed the repair weld operation on excavated areas on exterior of the trough (ID side) on 
east saddle E2-W1. The QA Inspector observed Quality Control (QC) Inspector Mr. T. Imai verify prior to and 
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during the weld operation that the minimum preheat temperature of 150 degrees Celsius was maintained and the 
welding parameters of JSW welding personnel Mr. Y. Kabutomori (06-8000) were in compliance with WPS 
SJ-3026-4 per the SMAW process in the horizontal position using (5.0) mm diameter E9016-G electrode. The QA 
Inspector observed that the repair weld operation was in process at the end of the QA Inspectors' shift.

Shaping Operation pending on Saddle: West Jacking Saddle (cast saddle)
 The QA Inspector observed that JSW personnel completed the shaping (scarfing) operation- (removal of excess 
cast material on the rough casting) by the air-carbon arc gouge method using (19) mm carbon electrode on the (ID 
side) of the trough, stem and rib sections of the west jacking saddle to profile the trough, stem, and rib sections of 
the west jacking saddle to the proper shape, dimension and radius. On this date, the QA Inspector observed the 
JSW personnel were in process of turning over the west jacking saddle to resume the shaping operation on the 
other side at the end of the QA Inspectors' shift.

 Unless otherwise noted, all observations reported on this date appeared to be in general compliance with the 
applicable contract documents
Summary of Conversations:
No significant conversations were reported on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Nina Choy, 510 385-5910, who represents the Office of Structural Materials for 
your project. 

Inspected By: Peterson,Art Quality Assurance Inspector

Reviewed By: Guest,Kittric QA Reviewer
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